Nebraska Department of Roads Date: 01.04.2016 Nebraska Department of Roads Date: 01.04.2016
Estimate Summary to Contractor Page: 1lof7 Estimate Summary to Contractor Page: 1lof7
Contract ID:  3107X1 Vendor ID: 2762 A& R CONSTRUCTION CO. Contract ID:  3107X1 Vendor ID: 2762 A& R CONSTRUCTION CO.
Est Number: 0002 Pay Period End Date:  12.19.2015 Est Number: 0002 Pay Period End Date:  12.19.2015
Contract Location: Total to Date  Prev to Date This Estimate
SOUTH SIOUX CITY MISSING LINK TRAIL Estimate Type: PROG Current Contract Amt Total Earnings $374,869.86 $154,050.36 $220,819.50
$654,185.00 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $374,869.86 $154,050.36 $220,819.50
ontractor: Date Lot 12.04.2014 $654.185.00 Retainage $.00 $.00 $.00
A& R CONSTRUCTION CO. ate Let: i Escrow Amount $.00 $.00 $.00
701N 9TH ST . Date EAW"’“dej- ;iizzgig % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .16. .
PO BOX 121 : 57% Net Earnings $374,869.86  $154,050.36 $220,819.50
Date Notice for Work to ]
Begin: 09.30.2015 % Time Comp
PLAINVIEW NE 68769-0121 gin: o 569  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 10.15.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)582-3663 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-634.36 $-490.05 $-144.31
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DAKOTA ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
32107 001 ENH-22(30) 0022 GRAD CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
SEED ELEC .
Total for Adjustments -$634.36 -$490.05 -$144.31
Payment $374,235.50 $153,560.31 $220,675.19
Project Manager LPA Responsible Charge
Kehrt, Chad 12.24.2015 Brummond, Scott 12.30.2015
State Representative District Engineer
Brummond, Scott 12.30.2015 Davis, Rob 12.31.2015
Construction Engineer Controller
Halstead, Kerri 12.31.2015 Burling, Laurie 12.31.2015
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Est Number: 0002 Pay Period End Date:  12.19.2015 Est Number: 0002 Pay Period End Date:  12.19.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.00 5.00 33.000 165.00
0001 0001 0030.10 14,000.00 1.000 14,000.00 REMOVE GUARDRAIL LF 33.000 165.00
MOBILIZATION LS 1.000 14,000.00 0.000 0.00
1.000 14,000.00 0.000 0.00
0.000 0.00 0010 0010 L006.00 600.00 8.000 4,800.00
0002 0002 1009.00 12,350.00 1.000 12,350.00 COVER CROP SEEDING ACRE 8.000 4,800.00
GENERAL CLEARING AND GRUBBING LS 1.000 12,350.00 0.000 0.00
0.900 11,115.00 0.000 0.00
0.650 8,027.50 0011 0011 L019.13 2.00 1,417.000 2,834.00
0003 0003 1011.00 30.00 77.000 2,310.00 EROSION CONTROL, CLASS 1D SY 1,417.000 2,834.00
WATER MGAL 77.000 2,310.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 L022.11 5.00 500.000 2,500.00
0004 0004 1030.00 13.85 5,119.000 70,898.15 FABRIC SILT FENCE-LOW POROSITY LF 500.000 2,500.00
EARTHWORK MEASURED IN EMBANKMENT CY 5,119.000 70,898.15 0.000 0.00
3,201.470 44,340.36 0.000 0.00
560.830 7,767.50 0013 0013 L022.12 5.00 72.000 360.00
0005 0005 1101.00 9.00 31.000 279.00 FABRIC SILT FENCE-HIGH POROSITY LF 72.000 360.00
REMOVE PAVEMENT SY 31.000 279.00 0.000 0.00
18.000 162.00 0.000 0.00
18.000 162.00  GROUP 1 GRADING Contracted 112,787.65
0006 0006 1101.25 8.50 93.000 790.50 Current 112,787.65
SAWING PAVEMENT LF 93.000 790.50 In place 69,617.36
0.000 0.00 This Estimate 15,957.00

0.000 0.00 GROUP 3 CONCRETE PAVEMENT

0007 0007 1107.00 3.00 15.000 45.00 0014 0014 0002.30 4.00 318.000 1,272.00
REMOVE WALK SY 15.000 45.00 PAVEMENT MARKING REMOVAL LF 318.000 1,272.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0008 0008 1111.00 26.00 56.000 1,456.00 0015 0015 0030.30 42,500.00 1.000 42,500.00
REMOVE FENCE LF 56.000 1,456.00 MOBILIZATION LS 1.000 42,500.00
0.000 0.00 1.000 42,500.00
0.000 0.00 0.000 0.00
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Est Number: 0002 Pay Period End Date:  12.19.2015 Est Number: 0002 Pay Period End Date:  12.19.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 3008.05 7.10 16.000 113.60 0025 0025 7340.00 5.00 66.000 330.00
TIE BARS EACH 16.000 113.60 STRUCTURAL STEEL FOR SIGN SUPPORTS LB 66.000 330.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 3014.11 40.00 75.000 3,000.00 0026 0026 7550.05 15.00 87.000 1,305.00
COMBINATION CONCRETE CLASS 47B-3500 LF 75.000 3,000.00 6" YELLOW EPOXY PAVEMENT MARKING LF 87.000 1,305.00
CURB AND GUTTER 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0018 0018 3016.22 42.00 12.000 504.00 0027 0027 7550.06 9.00 918.000 8,262.00
CONCRETE CLASS 47B-3500 SIDEWALKS 5% 12.000 504.00 6" WHITE EPOXY PAVEMENT MARKING LF 918.000 8,262.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 3016.39 20.00 216.000 4,320.00 0028 0028 7550.12 11.00 212.000 2,332.00
DETECTABLE WARNING PANEL SF 216.000 4,320.00 12" WHITE EPOXY PAVEMENT MARKING LF 212.000 2,332.00
160.000 3,200.00 0.000 0.00
144.000 2,880.00 0.000 0.00
0020 0020 3016.71 38.00 5,584.000 212,192.00 0029 0029 7550.33 300.00 2.000 600.00
6" CONCRETE CLASS 47B-3500 BIKEWAY Sy 5,584.000 212,192.00 EPOXY ARROW EACH 2.000 600.00
4,892.000 185,896.00 0.000 0.00
3,760.000 142,880.00 0.000 0.00
0021 0021 3039.13 360.00 182.000 65,520.00 GROUP 3 CONCRETE PAVEMENT Contracted 351,894.60
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cy 182.000 65,520.00 Current 351.894.60
DEPTH 62.000 22,320.00 In place 255,710.00
62.000 22,320.00 This Estimate 169,874.00
0022 0022 3075.42 78.00 18.000 1,404.00 GROUP 4 CULVERTS
9" CONCRETE PAVEMENT, CLASS 47B-3500 Sy 18.000 1,404.00 0030 0030 0030.40 6,500.00 1.000 6,500.00
23.000 1,794.00  MOBILIZATION LS 1.000 6,500.00
23.000 1,794.00 1.000 6,500.00
0023 0023 4015.00 300.00 12.000 3,600.00 0.000 0.00
ADJUST MANHOLE TO GRADE EACH 12.000 3,600.00 0031 0031 1117.00 1,200.00 1.000 1,200.00
0.000 0.00 REMOVE MANHOLE EACH 1.000 1,200.00
0.000 0.00 1.000 1,200.00
0024 0024 7321.05 200.00 23.200 4,640.00 0.000 0.00
INSTALL TYPE A SIGN SF 23.200 4,640.00
0.000 0.00
0.000 0.00
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. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 1119.00 650.00 1.000 650.00 0041 0041 4460.24 700.00 2.000 1,400.00
REMOVE INLET EACH 1.000 650.00 24" CONCRETE FLARED-END SECTION EACH 2.000 1,400.00
1.000 650.00 2.000 1,400.00
1.000 650.00 1.000 700.00
0033 0033 4003.00 2.95 580.000 1,711.00 0042 0042 4460.36 1,500.00 1.000 1,500.00
CAST IRON COVER, FRAME, AND FLANGE LB 580.000 1,711.00 36" CONCRETE FLARED-END SECTION EACH 1.000 1,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0034 0034 4011.60 3,650.00 3.000 10,950.00 0043 0043 4731.15 69.00 37.000 2,553.00
AREA INLET EACH 3.000 10,950.00 15" STORM SEWER PIPE LF 37.000 2,553.00
2.000 7,300.00 37.000 2,553.00
TYPE 1A TYPE 6
2.000 7,300.00 37.000 2,553.00
0035 0035 4016.00 4,525.00 1.000 4,525.00 0044 0044 4900.21 1,400.00 1.000 1,400.00
MANHOLE EACH 1.000 4,525.00 CATCH BASIN EACH 1.000 1,400.00
AT STA. 102493 - 1' LT 1.000 4,525.00 2.000 2,800.00
0.000 0.00 2.000 2,800.00
0036 0036 4018.00 650.00 2.000 1,300.00 0045 0045 P702.12 43.50 182.000 7,917.00
TAPPING EXISTING STRUCTURE EACH 2.000 1,300.00 12" STORM SEWER PIPE, TYPE 1 LF 182.000 7,917.00
1.000 650.00 108.000 4,698.00
1.000 650.00 108.000 4,698.00
0037 0037 4035.00 169.00 1.000 169.00 0046 0046 P702.24 52.00 41.000 2,132.00
REMOVE FLARED-END SECTION EACH 1.000 169.00 24" STORM SEWER PIPE, TYPE 1 LF 41.000 2,132.00
2.000 338.00 41.000 2,132.00
1.000 169.00 18.000 936.00
0038 0038 4043.50 20.00 5.000 100.00 0047 0047 P702.36 73.65 243.000 17,896.95
REMOVE SEWER PIPE LF 5.000 100.00 36" STORM SEWER PIPE, TYPE 1 LF 243.000 17,896.95
5.000 100.00 0.000 0.00
5.000 100.00 0.000 0.00
0039 0039 4107.07 1,200.00 1.060 1,272.00 GROUP 4 CULVERTS Contracted 63,433.95
CLASS 47B-3000 CONCRETE FOR CONCRETE CY 1.060 1,272.00 Current 63.433.95
COLLARS e
0.000 0.00 In place 34,846.00
0.000 0.00 This Estimate 20,556.00
0040 0040 4157.00 3.00 86.000 258.00
REINFORCING STEEL FOR COLLARS LB 86.000 258.00
0.000 0.00
0.000 0.00
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Est Number: 0002 Pay Period End Date:  12.19.2015 Est Number: 0002 Pay Period End Date:  12.19.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 5 SEEDING 0055 0055 A006.76 1,200.00 5.000 6,000.00
0048 0048 0030.50 4,250.00 1.000 4,250.00 PEDESTAL POLE, TYPE PP-4 EACH 5.000 6,000.00
MOBILIZATION LS 1.000 4,250.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0056 0056 A006.84 1,400.00 2.000 2,800.00
0049 0049 L001.02 1,500.00 8.000 12,000.00 PEDESTAL POLE, TYPE PP-10 EACH 2.000 2,800.00
SEEDING, TYPE B ACRE 8.000 12,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0057 0057 A006.98 200.00 10.000 2,000.00
0050 0050 L032.75 300.00 16.000 4,800.00 VEHICLE DETECTOR, TYPE A PREFORMED EACH 10.000 2,000.00
MULCH TON 16.000 4,800.00 4.000 800.00
0.000 0.00 4.000 800.00
0.000 0.00 0058 0058 A007.00 300.00 20.000 6,000.00
GROUP 5 SEEDING Contracted 2105000 VEHICLE DETECTOR, TYPE B PREFORMED EACH 20.000 6,000.00
Current 21,050.00 6.000 1,800.00
In place 0.00 6.000 1,800.00
This Estimate 0.00 0059 0059 A070.13 6.00 312.000 1,872.00
GROUP 8B ELECTRICAL 2-INCH CONDUIT IN TRENCH LF 312.000 1,872.00
0051 0051 0030.82 12,000.00 1.000 12,000.00 0.000 0.00
MOBILIZATION LS 1.000 12,000.00 0.000 0.00
0.500 6,000.00 0060 0060 A077.13 1.20 226.000 271.20
0.500 6,000.00 3/C #14 AWG TRAFFIC SIGNAL CABLE LF 226.000 271.20
0052 0052 A001.01 1,110.00 7.000 7,770.00 0.000 0.00
PULL BOX, TYPE PB-1 EACH 7.000 7,770.00 0.000 0.00
0.000 0.00 0061 0061 A078.12 1.10 1,213.000 1,334.30
0.000 0.00 2/C #16 AWG PEDESTRIAN PUSHBUTTON LF 1,213.000 1,334.30
0053 0053 A006.14 600.00 9.000 540000 L DINCABLE 0.000 0.00
PEDESTRIAN SIGNAL, TYPE PS-1 EACH 9.000 5,400.00 0.000 0.00
0.000 0.00 0062 0062 A079.01 1.10 1,670.000 1,837.00
0.000 0.00 2/C #14 AWG DETECTOR LEAD-IN CABLE LF 1,670.000 1,837.00
0054 0054 A006.70 205.00 10.000 2,050.00 0.000 0.00
PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 10.000 2,050.00 0.000 0.00
0.000 0.00 0063 0063 A079.40 1.10 63.000 69.30
0.000 0.00 #6 AWG CONDUCTOR LF 63.000 69.30
0.000 0.00
0.000 0.00
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Est Number: 0002 Pay Period End Date:  12.19.2015 Est Number: 0002 Pay Period End Date:  12.19.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0064 0064 A449.00 260.00 1.000 260.00 0071 0071 0003.10 250.00 80.000 20,000.00
ADJUST PULL BOX TO GRADE EACH 1.000 260.00 FLAGGING DAY 80.000 20,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0065 0065 A611.10 400.00 3.000 1,200.00 0072 0072 0030.00 6,000.00 1.000 6,000.00
REMOVE PEDESTRIAN SIGNAL EACH 3.000 1,200.00 MOBILIZATION LS 1.000 6,000.00
0.000 0.00 0.500 3,000.00
0.000 0.00 0.500 3,000.00
0066 0066 A630.20 300.00 7.000 2,100.00 0073 0073 9110.01 95.00 10.000 950.00
REMOVE PULL BOX EACH 7.000 2,100.00 RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 950.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 52,963.80 0074 0074 9110.03 125.00 10.000 1,250.00
Current 52,063.80 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 1,250.00
In place 8,600.00 0.000 0.00
This Estimate 8,600.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0075 0075 9110.07 65.00 10.000 650.00
0067 0067 0001.08 0.50 1,050.000 525.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 650.00
BARRICADE, TYPE Il BDAY 1,050.000 525.00 0.000 0.00
165.000 82.50 0.000 0.00
165.000 8250 0076 0076 9110.27 150.00 10.000 1,500.00
0068 0068 0001.75 6.00 70.000 420.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,500.00
TEMPORARY SIGN DAY EACH 70.000 42000 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0077 0077 L022.75 3.00 200.000 600.00
0069 0069 0001.90 6.00 1,460.000 8,760.00 TEMPORARY SILT CHECK LF 200.000 600.00
SIGN DAY EACH 1,460.000 8,760.00 0.000 0.00
44.000 264.00 0.000 0.00
0.000 0.00 0078 0078 L022.90 6.00 300.000 1,800.00
0070 0070 0002.97 60.00 35.000 2,100.00 TEMPORARY SILT FENCE LF 300.000 1,800.00
FLASHING ARROW PANEL DAY 35.000 2,100.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0079 0079 L032.70 250.00 4.000 1,000.00
TEMPORARY MULCH TON 4.000 1,000.00
0.000 0.00
0.000 0.00
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0080 0080 L860.24 250.00 4.000 1,000.00
STORM EVENT RESTORATION - INCENTIVE EACH 4.000 1,000.00
0.000 0.00
0.000 0.00
0081 0081 L860.50 5,500.00 1.000 5,500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,500.00
CONTRACTOR COMPLIANCE 0.500 2.750.00
0.500 2,750.00
GROUP 10 GENERAL ITEMS Contracted 52,055.00
Current 52,055.00
In place 6,096.50
This Estimate 5,832.50
Totals for contract Contracted 654,185.00
Current 654,185.00
In place 374,869.86

This Estimate 220,819.50



